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Cost for this Phase: $1,500,000 

Funding Sources: Certificate of Obligation 

Project Manager: Keisha E. Seals 

Contractor: TBD 

Consultant: Freese and Nichols, Inc. 

Project Description: Design and construct Dulles Avenue between US90A and SH6. 

Dulles will be widened to a four-lane concrete pavement with raised median and turn lanes 

between US90A and Avenue E. Turn lanes will be added at various intersections south of 

Avenue E, where Dulles is already a four-lane concrete boulevard with a raised median. The 

preliminary engineering report was completed in spring 2008. 

 

Justification: The project will improve safety and mobility along Dulles Avenue per the 
2001 study completed by Sugar Land, Missouri City, and Stafford.  Outside funding is 
available as follows: $2.79M - FBC 2007 mobility bonds; $1.5M - FBC 2000 mobility bonds; 
and the cities of Stafford and Missouri City (funding contribution not yet determined). 
 

Updates: December 2008 - The Engineering Department selected Freese and Nichols, 

Inc. (FNI) as the consultant for the PS&E.  A notice to proceed and kickoff meeting was 
conducted during the week of December 8, 2008.  The project is under way with the 



surveying crew picking up all topographical data and conducting right-of-entry (ROE) on 
the private properties.  The project schedule is anticipated for 540 days (approximately 1-
1/2 years) with construction anticipated in 2010. 
 
January 2009 – A meeting was held with the Sugar Creek Townhome Association to 
discuss their concerns regarding traffic safety and gap time between signals, sight distance 
at River Creek Way, electrical and irrigation system along the front of the berm area, noise 
and mitigation.  The THA was informed that according to City Policy on constructing sound 
walls, no sound wall was scheduled to be constructed with this project and that the City 
Council would have to provide staff with direction if that was to change. 
 
The project team attended a meeting at TxDOT District to discuss the SH 6 improvements 
and the need to do a environmental report.  A follow up meeting was conducted to discuss 
the TxDOT rules requiring a environmental report to be prepared for any improvements 
within TxDOT ROW.  FNI prepared a change order to prepare the environmental report 
(which was outside of their scope of services).  The change order was for the amount of 
$24,840. 
 
February 2009 – Geotechnical sub conducted bore drillings and lab/office work to 
prepare a recommendation for the pavement design.  Subsurface Utility Engineering (SUE) 
was completed and survey. 
 
March 2009 – Surveyor completed mapping for SH 6, Cartwright and Lexington Blvd 
intersections.  Topo mapping was submitted to consultant to begin design of the 
intersections.  Freese and Nichols, Inc. began review of the PER and schematic layouts and 
began the preliminary design layout for SH 6 improvements.  The hydrology and hydraulic 
(H&H) analysis has begun. 
 
The change order for the environmental report for SH 6 was approved and FNI have begun 
their work on extrapolating the necessary information from the previous environmental 
report to focus solely on SH 6 for TxDOT submittal and approval. 
 
A revised schedule was submitted: R:\Engineering\CIP\PROJECT 
FILES\Dulles\PSE\Contract\Dulles Ave Schedule_032409.pdf 
 
April 2009 -  Surveyor continuing work and geotechnical firm began work. 

May 2009 –  FNI begun H&H analysis for drainage portion of the project. 

June 2009 – FNI is continuing the H&H analysis. The proposed Mamie Library changes have 

been completed and a meeting will be held with the Commissioner Myers and Prestige to 

discuss recommended changes.  FNI is continuing working on the plan and profile for Ave E to 

90A and the intersection improvements.  Coordination has taken place with FNI and Kimley-

Horn (consultant for the SH 6 Access Management project) regarding incorporation of Dulles 

file:\\SVRCH01\VOL1\SHARED\Engineering\CIP\PROJECT%20FILES\Dulles\PSE\Contract\Dulles%20Ave%20Schedule_032409.pdf
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Ave/SH 6 intersection improvements into KH design for the median extension.  A 30% pre-

submittal meeting is scheduled for July. 

July 2009- N/A 

August 2009-  FNI has been continuing the design analysis of the drainage.  During the scoping 

of the project, staff requested FNI to revisit the recommendation of the drainage design in the 

PER since the design was required by TxDOT.  Staff recognized drainage was an issue and 

wanted to ensure the best solution for the drainage was being recommended.  FNI has since 

come up with several alternatives for staff to review and a final determination would include 

approval from FBC drainage engineer to discharge additional flow into the Stafford Run system.  

September 2009-  FNI and staff will meet with the FBC drainage engineer to discuss the various 

constraints of the drainage and move forward with the recommended alternative once 

approval is provided from FBC.  The project is over 30% complete and staff will be conducting a 

workshop with City Council to provide an update.  The next steps will be the completion of the 

drainage design, ROW mapping and the beginning of the ROW acquisition process.  Staff is 

continuing their efforts in coordinating with WCID #2, Missouri City, Stafford City and FBISD.  

Further coordination with Sugar Creek HOA, TOA and River bend Country Club will take place 

once the ROW has been finalized. 

November 2009 – FNI and staff met with FBCDD, Stafford and LJA (hired by the City of Stafford) 

to discuss drainage options.  FNI submitted a technical memo outlining the agreed upon option 

and is awaiting comments back from the stakeholders.  Staff will be submitting a change order 

for approval in January to pay for the additional drainage analysis/design.  Next steps will 

include 60% submittal and begin ROW acquisition. 

December 2009 – Based on the results of the technical drainage memo submitted by FNI, the 

FBCDD is requiring the City to mitigate the additional drainage impacts to the Stafford Run 

system via a detention pond.  Staff met with Mark Vogler (FBCDD) and the City of Stafford to 

discuss the process of moving forward with a location to acquire for the detention pond and 

finalizing the drainage design.  Since the most feasible locations are within the City of Stafford, 

they will take the lead in obtaining the parcel.  Once a location has been determined, FNI will 

provide the change order for approval.  FNI has begun the ROW Mapping to provide locations 

where acquisition/dedication is necessary for the improvements.  This task will be shared by 

Missouri City, City of Stafford, FBC ROW Department and Sugar Land. 

January 2010 – The consultant continued with the drainage analysis for the proposed 

mitigation.  Based on the analysis the consultant was able to come up with another alternative 

that would allow the City to mitigate all impacts underground as opposed to a detention pond. 

Staff informed FBCDD and City of Stafford regarding the findings and FBCDD submitted a 



“Letter of No Objection” regarding the design.  This allowed staff to solidify the design of the 

drainage and the ability to provide a recommendation to City Council as well as come back to 

City Council with a change order for the additional drainage design the consultant conducted. 

February 2010 – Staff provided City Council with an update on all major roadway projects via a 

workshop. During the workshop staff informed City Council of the final recommended 

alternative to mitigate underground and received direction to move forward with bringing the 

change order to Council for approval. 

March 2010 – Staff presented the drainage change order to City Council in the amount of $125k 

and was approved via consent.  Staff met with all the utility companies within the corridor, 

providing them an update and making available the utility color coded plans for them to go and 

do their own assessment of the conflicts.  There are several locations where there are utility 

easements that the project would acquire due to ROW needs.  In those areas, the City (or other 

Stakeholders, ie: FBC or Stafford) will be responsible for reimbursing (paying) for the relocation 

of the franchises lines.  The consultant recommended that the City require the dry utilities to 

completely remove any lines they want to abandon so there would be room for new lines going 

back in due to the tight corridor.  Staff agreed this was a good recommendation and would 

move forward with it.    

The draft metes and bounds have been completed for the entire project corridor and are in 

review.  Once complete, there will be a ROW mapping meeting and each Stakeholder (ie: FBC, 

Stafford and Missouri City) will be provided with the necessary metes and bounds in their city 

limits to obtain for the project.  Once the ROW is acquired, the utility companies can begin the 

relocation/removal of their lines.  Staff anticipates that the ROW needs to be acquired by the 

end of the summer 2010 in order for the utility companies to be out of the way by February 

2011 letting. 

 A 60% utility coordination meeting will be held in May to discuss possible joint trenching with 

the various dry utility companies.  This approach will allow more room for all the companies to 

share since the corridor is very narrow. 

 

 

 

 
 



 


